Project 3 – Sprint 3 Retrospective Change Plan

You must complete all sections clearly and honestly.

Section 1 – Sprint Outcome

- Sprint Goal (copy exactly from your Sprint 3 Plan):
  By the end of Sprint 3, users will be able to receive their nutrition breakdown in under 10 seconds and be able to view a history of all their previous scans along with their accompanying AI breakdowns in a separate tab.

- Sprint Goal Met:

  Yes

- In ONE sentence, what can a user now do?
  (Must match your demo – no vague descriptions)

  A user can sign into our app with google and see their previous scan history specifically tied to their account. The user can also successfully scan items in both barcode and picture mode in under ten seconds and be able to access the accompanying AI analysis afterwards.

- What did NOT work during your demo?
  (Be specific – bugs, instability, missing functionality)

  There were quite a few products that did not appear in the food database which made the information given for them less specific/useful.

Section 2 – Structural Failure (With Evidence Required)

- Primary Structural Issue (choose one):
  Workflow/board not accurate
- Describe exactly what happened AND include at least one piece of evidence:
  (Evidence must reference demo behavior, GitHub activity, or board patterns)
  Our entire group was not being diligent in tying issues to the PR's, and this can be seen by looking at our closed PR's. Our group just assumed that certain PRs were connected to specific issues, so we didn't bother physically tie them together. This also caused some complications by closing issues that weren't complete.

Section 3 – Root Cause (System-Level Only)

- Complete this sentence:
  This happened because our system allowed:

  Our group to not verify what issues were addressed in each PR.

- Explain clearly (no people-blaming, no vague statements, focus on system behavior):
  We collectively just assumed what issues were connected to each PR and trusted that they were solved. In the process, we created confusion about which features were done and which features weren't. This caused us to backtrack a lot later and waste time.

Section 4 – Sprint 3 Rule Evaluation (From Sprint 2 Retrospective Change Plan)

- Sprint 2 Retrospective Rule (copy exact wording from your Sprint 2 Change Plan)
  All work must be submitted through a pull request before it is moved to done on the board. No task may be marked done without a corresponding PR that has been reviewed by at least one other team member.
- Was this rule followed consistently during Sprint 3?
  Sometimes
- Who was responsible for enforcing this rule?
  Name + Role: **Siddharth Mulupuru**
- Did this person actually enforce it during Sprint 3?
  Partially
- What evidence shows whether this rule was followed or not?
  (Must reference observable behavior: commits, PRs, board usage, demo results)
  All of the PRs were done before tasks were moved to the done column. The only thing we didn't do was tie specific PRs to certain tasks in the board, but that was not in our sprint rule for Sprint 3. It will be good to do this in the future as it promotes transparency.

Section 5 – New Rule for Sprint 4 (STRICT FORMAT REQUIRED)

- You MUST use this format:
  At [time], [role] will [observable action].
  Your Rule:
  At the end of each of each class period, Varun Hari will make sure that the entire GitHub board is updated and each PR (if made that class period) is tied to a certain task.
- What specific problem does this rule solve?
  This rule solves the problem of transparency because in case somebody is not doing their fair share or was misinformed on the sprint goal, the new rule that each PR needs to be tied to a certain task will make it so that there is no work that is "wasted" or unnecessary. All work done during this sprint will be aligned with the sprint goal because each PR will work towards a task.

Section 6 – Enforcement Plan (NON-OPTIONAL DETAIL)

- Who is responsible for enforcing this rule?
  Name + Role: **Varun, Scrum Master**
- WHEN will this be enforced?
  (Specific moment during class or Sprint – not "throughout")
  During the first 5-10 minutes of class (the Daily Scrum)
- HOW will this be checked during daily work?
  (What will someone SEE happening?)
  The Scrum Master will open the GitHub repository on their screen and check the development or linked issues sidebar of every open or recently merged PR to confirm that a specific board task is attached
- What happens immediately if this rule is NOT followed?
  (Required – defines accountability)
  The PR is blocked from being reviewed or merged and the corresponding board task is moved back to In Progress until the author links the issue

---

Section 7 – Measurable Indicator of Success

How will you know this worked in Sprint 4? These must be observable, not opinions. Something you could verify by looking at the board, GitHub, or demo.

- Indicator 1 (required)
  100% of Pull Requests submitted during Sprint 4 have a definitely linked issue visible in GitHub before they are approved and merged
- Indicator 2 (optional)
  Zero tasks are moved to the Done column on the project board without a verifiable link toa Pull Request

---

Section 8 – Rule Validation Checklist (REQUIRED)

Your rule is only valid if ALL boxes can be checked:

- ☑ This rule can be observed during class
- ☑ This rule has a specific owner
- ☑ This rule happens at a clearly defined time
- ☑ This rule would be visibly broken if not followed

If any box cannot be checked, your rule is not valid and must be revised.